Midnite Mine Project Report,
Newmont.

PROJECT: Midnite Mine Remediation REPORT NO:  2021-06

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period April 30 — May 6, 2021.
The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (©) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period April 30 — May 6, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: Nothing of importance to report.

COMMUNITY LIAISON

¢ Notification sent to Mr. Sherwood for BIA #55 road closure June 07 thru Nov. 51, 2021
e STOI Council visit. Date set as May 11, 10:00 a.m. to 12: p.m. 5 council and 1 TERO compliance officer
e Infectious Disease Plan updated and sent to STOI for approval.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 28 April5 May 2021 at 10:00;

e EPA
e Spokane Tribe of Indians
e Jacobs

e Army Corps of Engineers (USACE)

e Dawn Mining Company (DMC)/Newmont
o AJAX

e Stantec

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:

There were no plan/document approvals this time period.

Regulatory Site Visit(s):
Mark Fillius, USACE, was on Site on 3-6 May.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 30 — May 6, 2021, the following activities were conducted:

Midnite Mine Project Report,
April 30 - May 6, 2021

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials along
the outside perimeter of the Pit 4 Waste Containment Area (WCA).
Newmont extended the Pit 4 Vertical Dewatering Risers.
Newmont removed wood chips from the Southwest Topsoil Stockpile in accordance with RFI 2021-03 and
established radiological control station at the topsoil pile.
SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.
Collection of Quality Control samples from the crushing and screening operation continued with a sample
of Drain Gravel submitted to Budinger and Associates for gradation analysis. Gradations from samples
collected last week conform with project specifications.
Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 7 May. SLV shut down the crushing operation during the observation to make repairs to
dust control spray bars.
Northwest Linings completed liner repair activities in the east cell of the South Pond. Representatives
from CQC, CQA and Vikek Environmental observed liner repair activities.
Newmont pumped water from the west cell to the east cell of the South Pond and began removing
sediments from the west cell. There are no leaks in the east cell primary liner to a water depth of 14 feet.
Hi-Tech Rockfall continued installing rockfall drapery mesh on the east side of the Pit 3 access road.
Stantec performed South Pond Embankment Stability inspection on 6 May. The embankment remains
stable and movement monitoring points remain within tolerance.

Table 1 — 2021 Production Estimates

Reporting Period

Year-to-date

. - A |
Material Planned Estimated % of Planned Estimated % of n;)ua
Production | Volume! | Planned | Production | Volume! Planned Complete
(yd?) (yd?) (yd?) (yd?)

Haulage to Pit 4
SWRP 32,278 52,612 163% 132,674 212,884 160% 28%
HSWRP 1,889 224 12% 10,401 2,632 25% 4%
Pit 4
Overburden 4,651 26,152 562% 27,907 68,964 247% 21%
Total 38,818 78,988 203% 170,982 284,480 166% 25%
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Reporting Period Year-to-date Annual
Material Planned Estimated % of Planned Estimated % of o
Production | Volume! | Planned | Production | Volume? Planned Com Olete
(yd?) (yd?) (yd?) (yd?) i

Aggregate Production
Drain Gravel 8,500 4,647 55% 51,000 19,650 39% 7%
Liner Bedding 0 567 - 8,610 1,296 15% 14%
Geomembrane 8,500 4,710 55% 51,000 20,362 40% 5%
Bedding
Total 8,500 4,647 55% 51,000 19,650 39% 7%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed post storm event and weekly SWPPP inspection on 5 May. No new BMPs or
maintenance activities identified.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e Monthly SPCC inspection performed on 30 Apr. No deficiencies identified.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e ChemGrout grout mixer and pump

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Rockfall protection netting and anchor posts.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Seven dust monitors operated on site at the locations and for the time intervals listed in Table 1 below. There
was one exceedance of the TSP action level during this time-period. On Tuesday evening (5/4/2021), sampler
ES-7 alarmed and was turned off for an approximate 3-hour time period. The cause of the alarm was determined
to be smoke from a local prescribed burn. The burn area was located to the south of the mine site. Once the
smoke dissipated, the sampler was turned back on for the remainder of site’s night shift operations.
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Table 2 - TSP Dust Monitoring Locations during reporting period April 30 — May 6, 2021

Status
IMonitor ID Location Description Start Date c s | 2
— o (] =]
= c| s|o|s|2]| =
rlolols|lE|lS1E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N|D/N|D/N|DIN
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N|D/N
ES-4 (roving) Northeast Side of the SCSA 04/16/21 | DIN D/N|D/N|D/N|D/N
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N |D/N|D/N|D/N
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/E|D/N |D/N
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.) — No Operation
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNSs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 TBD — Contingent on
the South Pond Embankment Newmont’'s Response
to Comments
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
NNC 2020-01 South Pond Emergency Spillway Grout Close-out TBD NNC 2020-01 Close-
11/5/2020 out Pending
Grout Placement Scheduled for 5/12/2021 Completion of the
Supplemental GCS at
GCS-04
Project RFls
CQA/EPA Response
RFI No. Title CQC Submittal Date | Date(s)
2021-01 Electrofusion of HDPE Pipe Joints 4/24/2021 CQA Acceptance
4/29/2021
EPA - TBD
Submittals
Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)
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01018-43 Total Station Calibration 4/22/2021 CQA Acceptance
4/26/2021
EPA - TBD
02273-03 South Pond Emergency Spillway — Grout 4/28/2021 CQA Acceptance
Design 5/5/2021
EPA Acceptance
5/5/2021
02594-13 HDPE Pipe (Pit 3 Dewatering System) 5/4/2021 CQA Acceptance
5/5/2021
EPA Acceptance
TBD
Other ltems
Item Title Comments
Review of Effluent Pipeline Submittals CQA-TBD
Halme 1. HC-02160-01.0 A-Jacks for Bank Stabilization 4/26/2021 EPA - TBD
Construction 2. HC-01575-01.1 Draft SPCC 4/26/2021
Submittals 3. HC-02567-01.1 Contech Corrugated Culverts with Variance
Memo (48") 4/26/2021
4. HC-02274-01.1 Geotextiles 4/27/2021
5. HC-01570-01.1 HCI Proposed Addendum to SWPPP
4/27/2021
6. HC-02140-01.3 Proposed Dewatering Plan 5/6/2021
7. HC-01551-01Traffic Control Plan 4/28/2021
8. HC-01585-01.1 Equipment List with Tier Levels 5/5/2021
9. HC-01018-01.2 Survey Equipment Specification 5/5/2021

Copies of the updated CQA Logs are located on the project SharePoint site under the 2021 CQA Folder.

Site Inspections
Details regarding the four-phase CQA observation/inspection process for each definable work feature are

summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
None

Initial Phase Inspections
High-Tech Rockfall (Rockfall Protection) — Received:
e Material Certifications
e Calibration Records for Testing Machine
Follow-up Phase and Ongoing Inspections
e Ongoing South Pond Liner Leak Investigation — East Cell inspections with respect to extrusion-welded
patches/caps and visual/vacuum box testing in the East Cell.
e Intermittent Checks on Mine Waste Placement in Pit 4 — Only low activity/low reactivity material from the
SWRP and Upper Overburden Pile was placed (5/4 through 5/6/2021).
Completion Inspections
e 4/30/2021 Partial Completion Inspection - East Cell pond liner from pond bottom up to the top of the
divider berm/East Cell waterline. NWL, CQC/Vikek and CQA approval. Approval relayed to the Newmont
Mine Superintendent who then began the transfer of water from the West Cell to the East Cell of the
pond. Patching for the upper slopes of the pond scheduled to continue through the end of the week
(5/7/2021).
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THREE WEEK LOOKAHEAD SCHEDULE

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 3 — Excavating and hauling material from Pit 4 Overburden Uppér.
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Figure 7 — Northwest Linings testing extrusion welds with a vacuum box
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 07-May-21
Print Date: 07-May-21

May 02 May 09 May 16 May 23

Activity ID [Activity Name RD % Start Finish
Complete
17. Excavation and placement of materials into Pit #4 144d 29-Mar-21 A| 29-Apr-22
17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#4 144d  40% @ 29-Mar-21 A 29-Apr-22

18. Complete Repair of South Pond - 09-Apr-21 A | 04-Jun-21

18-1030  Install South Pond Piezometer 10d 0% @ 17-May-21  28-May-21
18-1040  Support South Pond Pumping Station construction Commision SouthPor |~ 20d = 5% @ 23-Apr-21 A = 04-Jun-21
18-1080  Repair leaks in the East Cell of the South Pond 1d = 80% @ 21-Apr-21 A 07-May-21
18-1090  Pump water from West Cell into the East Cell 3d  80% 30-Apr-21 A 11-May-21
18-1100  Repair Leaks in the West Cell 4d 0% @ 12-May-21 @ 17-May-21
18-1140  Construct Grade Control Structure #4a 90%  09-Apr-21 A 12-May-21

20. Haul and place Cover material over the Pit#4 WCA 160d - 29-Mar-21 A| 23-May-22

20-1050  Haul Crushing and Screening Rejects Material to Pit#d Crushing and Screening Rejects Material to Pit#4 155d 4% @ 29-Mar-21 A 16-May-22
20-1060  Produce Geomembrane Bedding for Pit#4 155d 5% @ 29-Mar-21 A 16-May-22
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 160d 5% @ 29-Mar-21 A 23-May-22

26. Construct the new WTP and Pipeline for discharge

26-1260  Haul Topsoil from Southwest Topsoil Stockpile to the New Topsoil 20d 0% 07-Jun-21

Stockpile
27. Produce drain rock and other materials necessary for the sub-waste liner systen

10-May-21

156d - 29-Mar-21 A| 17-May-22

| 27-1000  Produce Drain Gravel for Pit 3 156 7% @ 29-Mar-21A 17-May-22
27-1030  Haul Drain Gravel, Stockpile (301k cy) 156d 7% @ 29-Mar-21 A 17-May-22
27-1060  Produce Liner Bedding for Pit 3 15d  14% @ 28-Apr-21 A 27-May-21
27-1070  Haul Liner bedding to Stockpile for Pit 3 (15,000 cy) 15d = 14% @ 28-Apr-21 A 27-May-21

28. Initiate construct of the Pit#3 sump including initial construction of underdrain r

28-1250 Install rock fall protection 10%  03-May-21 A 13-Jul-21

Sun | Mon | Tue | Wed | Thr | Fi | Sat | Sun | Mon | Tue [ Wed [ Thr | Fi | Sat | Sun [ Mon | Tue [Wed | Thr [ Fi | Sat | Sun | Mon | Tue | Wed | Thr
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